

CONFIDENTIAL BUSINESS PLAN

Technical And Services Execution Plan

Repository findings, service architecture, aggressive delivery plan, and operational controls.

Company	LogicForm Systems
Scope	Technical platform, services, delivery model, and growth execution
Prepared	2026-06-10
Use	Founder operating plan, investor diligence, and bank technical appendix

Prepared as a working plan for founders, investors, banks, and market partners. Numbers are planning assumptions and should be validated against signed contracts, legal setup, tax advice, and live operating data.

Technical Platform Summary

The repository is a Next.js 15, React 19, TypeScript, Tailwind CSS v4, and Framer Motion application. It presents LogicForm Systems as a premium black/gold digital systems company with structured service pages, pricing anchors, selected work, FAQ, blog, AI updates, legal routes, and a Resend-backed contact form.

The technical direction is strong for a lean consultancy: modern stack, static/content-driven marketing pages, App Router metadata, sitemap/robots/manifest routes, structured data, and a clear service taxonomy.

- Immediate priority: align live domain and GitHub metadata with this application.
- Commercial priority: turn the site into a proof asset, not only a brochure.
- Operational priority: create repeatable delivery templates for audit, build, QA, handover, and retainer reporting.

Repository And Deployment Findings

GitHub metadata still describes the project as 'Veltrix Labs' and points the homepage to a Vercel preview URL. The code itself is branded LogicForm Systems and uses <https://logicformsystems.com> as the canonical site URL.

The public live domain inspected on 2026-06-10 did not show the full Next.js application. It showed a simple German software-solutions contact page with cookie notice and generic contact form. This mismatch should be treated as launch-critical before investor or client presentations.

Area	Current State	Required Action
Domain	logicformsystems.com is configured in code but live page differs.	Point DNS/Vercel production deployment to the Next.js app.
GitHub	Public repo, main branch, latest inspected push 2026-05-30.	Update description, homepage URL, topics, and README.
Contact	API validates fields, honeypot spam check, Resend email.	Configure production RESEND_API_KEY and run live test.
SEO	Metadata, structured data, sitemap, robots, manifest present.	Verify rendered production pages and Search Console setup.

Service Architecture

The service catalogue is commercially coherent: audit, website, automation, dashboard, custom app, IT operations, cloud maintenance, AI governance, and technical partner. The services can become a stepped revenue ladder from low-risk diagnosis to project implementation to recurring support.

Service	Technical Scope	Commercial Role
Systems & AI Audit	Workflow maps, architecture notes, AI-readiness review.	Entry wedge and paid qualification.
Website System	Next.js site, SEO, contact flow, analytics, deployment.	Fast proof and lead-generation foundation.
Automation	APIs, webhooks, LLM-assisted steps, logging, approvals.	High-value operational savings.
Dashboards	Data sources, SQL/API integrations, charting, role views.	Leadership visibility and recurring maintenance.
Custom Apps	Portals, admin tools, auth-ready architecture, APIs.	Higher-ticket implementation path.
Technical Partner	Monthly support, improvements, monitoring, roadmap.	Recurring revenue and client retention.

Aggressive 18-Month Execution Plan

The aggressive path is to become the practical implementation partner for SMEs adopting AI and digital operations under EU constraints. That requires moving faster than traditional agencies while being more disciplined than freelancers.

- Weeks 1-2: fix production deployment, contact email, legal pages, GitHub metadata, and analytics.
- Weeks 3-6: publish Germany and Italy market pages, three one-page service PDFs, and one audit sample report.
- Months 2-4: close 5 paid audits and convert at least 2 into implementation projects.
- Months 4-8: package repeatable dashboard, website, and automation templates without making them look generic.
- Months 8-12: build retainer reporting, incident/support process, and client success rhythm.
- Months 12-18: hire fractional design/copy/QA support and reserve founders for architecture, sales, and key delivery.

Delivery Operating Model

Every engagement should follow one delivery spine: discovery, systems map, scope, build, QA, launch, handover, support. The company should sell clarity as much as code.

Phase	Client Output	Internal Control
Discovery	Problem statement, current tools, success criteria.	Qualification checklist and risk score.
Scope	Fixed deliverables, price, timeline, assumptions.	SOW template and change-control rules.
Build	Weekly progress demo and decision log.	GitHub issues, branch discipline, QA checklist.
Launch	Production deployment and contact/analytics checks.	Rollback notes, env var checklist, performance pass.
Support	Monthly improvement report.	Retainer backlog, SLA boundaries, incident notes.

Technical Risk Register

The business can move aggressively only if delivery risk is made visible. Investors and banks should see that the founders understand the difference between attractive demos and maintainable systems.

- Deployment mismatch: fix domain and Vercel alignment before external presentations.
- Email dependency: verify Resend domain/authentication and production API key.
- Compliance: maintain GDPR-ready privacy, imprint, cookie, DPA, and AI-use documentation.
- Security: add rate limiting or stronger spam protection if contact volume increases.
- Scalability: introduce shared component and delivery templates only after two or three repeated projects prove the pattern.
- Founder bottleneck: document decisions and handover early to make contractor support possible.

Sources And Evidence Base

Market statements were drafted from the inspected repository, the public live domain, GitHub metadata, and the external sources below as of 2026-06-10.

European Commission, Germany 2025 Digital Decade Country Report:
<https://digital-strategy.ec.europa.eu/en/factpages/germany-2025-digital-decade-country-report>

European Commission, Italy 2025 Digital Decade Country Report:
<https://digital-strategy.ec.europa.eu/en/factpages/italy-2025-digital-decade-country-report>

European Commission, Digital Decade 2025 - Digitalisation of Business in the EU Member States:
<https://digital-strategy.ec.europa.eu/en/library/digital-decade-2025-digitalisation-business-eu-member-states>

OECD, Empowering SMEs in the age of AI, 2026 D4SME Survey:
https://www.oecd.org/content/dam/oecd/en/publications/reports/2026/04/empowering-smes-in-the-age-of-ai_7f58652c/bf5a9816-en.pdf

IfM Bonn, Digitalization of SMEs in the EU Comparison:
<https://www.ifm-bonn.org/en/statistics/mittelstand-themes/digitalization-of-smes-in-the-eu-comparison>

Eurostat, Use of artificial intelligence in enterprises:
https://ec.europa.eu/eurostat/statistics-explained/index.php?title=Use_of_artificial_intelligence_in_enterprises

LogicForm Systems live domain inspection: <https://logicformsystems.com>

GitHub repository metadata: <https://github.com/AakarshanChadha29/LogicForm-Systems>